
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:44 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 055 Date: 28-Feb-2012 Tuesday

Approved Date:

Shift Hours: 12:30 pm 07:30 pm Break: Over Time: 02:00

Const Calendar Day: 903

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, cool, breezy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of PWS attachment at the east anchorage, south side. Track progress of FW Spencer work
along the north barrier, westbound bridge.

Bid Item: 067 C-PWS-066.06704-0120F4 Install & Adjust PWS 66-70

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east end anchorage, south side at 1230.. PWS 66S was ready to be installed into the
saddle. 67S was floated and 68S was in the haul rollers.

1315: The crew finished intalling 66S into the saddle and I bought it off.

1340: 67S floated to the lower winch.

1345-1418: I checked the twist on 68N and 68S between the top and bottom winch clamps along the main
span catwalks. Neither section had a net rotation.

1410: 68S was floated.

1420: the crew was taking the twist out of 67S between the lower winch clamp and the socket.

1440: I checked and oked the knife blades for 67S.

1300-1340: I left the bridge for break. Daryoush Bahar observed connecting the socket for 67S while I was

067 C-PWS-066.067
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gone.

1550-1625: The crew installed 67S into the south saddle. I inspected the final install and bought it off.

1645: 68S floated to lower winch.

1650: I checked the twist on 69N between the lower and upper winch clamp along the main span catwalk.
It had no net rotation.

1720: 69S floated.

1730: I finished checking the twist on 69S between the upper and lower winch clamps along the main span
catwalk. It had no net twist.

1730: the crew was taking the twist out of 68S between the lower clamp and the socket.

1815: the socket for 68S connected to the anchor rod, with a 9mm stickout for the coupling nut, and the
face of the socket 495mm from the 600mm mark.

1830: 70S finished hauling.

1845: the crew positioned 68S for install into the south saddle, then went off shift at 1850.

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

JNM DAVID LAWPlumber/Pipefitter 0.00 0.00 0.00 0.00

JNM DAMIAN LLANOSWelder 0.00 0.00 0.00 0.00

Diary: Dispute

MEP Field Work

The FWS crew worked on installing 2 1/2" and 4" pipe along the north barrier of the WB bridge betweebn
PP 80 and 84.

127 0-000-000.127

Bid Item: 001 0-ROL-000.209CCO-209 Roller Covers

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Hauling

At 1630, Adam Reeves and Scott Yeager began replacing the plastic haul rollers with teflon replacements.
They spent approximately 1.5 hours on this operation.

001 0-ROL-000.209
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